
Current Operable Unit 3 Remedial Progress for Week Ending 11/20/09

Creamer Environmental Inc., National Grid’s Remediation Contractor, is continuing to mobilize to the site where the LIRR tracks were relocated. The mobilization includes bringing construction equipment, materials, and temporary facilities to the site. Creamer has also started construction on the Temporary Fabric Structure (TFS) and has continued to install security fence around the perimeter of the work area. Phase 1Sheet pile installation is progressing and will continue for the next few weeks.  The sheet pile driving was completed on Thursday, November 19th and the contractor has started on the waler support bracing of cells 1-3.  

GEI, National Grid’s Remediation Oversight Consultant, continues to perform CAMP (Community Air Monitoring Program), Noise and Vibration monitoring. CAMP, Noise and Vibration monitoring will continue throughout the project. 

Two-Week Outlook

Creamer Environmental Inc. is expected to complete mobilization of equipment, materials, and temporary facilities including mobilization and set-up of the Temporary Fabric Structure (TFS). Phase 1 sheet pile installation will continue throughout the next few weeks.  Excavation and load out of impacted soil is anticipated to commence week ending December 4th.

General hours of operation will continue to be Monday through Friday, 7:00 AM to 3:30 PM.  However, work hours will be extended when necessary to maintain schedule or to complete critical tasks.  There will be no operations onsite Thanksgiving (November 26th or Friday November 27th) with normal operations commencing Monday November 30th. 
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Constructing the Temporary Fabric Structure that will cover the area being excavated
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Installing the fabric for the Temporary Fabric Structure

