
Current Operable Unit 3 Remedial Progress for Week Ending 12/04/09
Creamer Environmental Inc., National Grid’s Remediation Contractor, has completed mobilization to the site where the LIRR tracks were temporarily relocated. The mobilization included bringing construction equipment, materials, and temporary facilities to the site. Creamer has completed construction on the Temporary Fabric Structure (TFS).   Minor excavation and load out has finished which allowed the remaining sheet pile installation to progress. Creamer Environmental Inc, to date has shipped 41 trucks offsite approximately 1025 tons to Bay Shore Soil Management (formerly ESMI of NJ) for thermal desorption.
GEI, National Grid’s Remediation Oversight Consultant, continues to perform CAMP (Community Air Monitoring Program), Noise and Vibration monitoring. CAMP, Noise and Vibration monitoring will continue throughout the project. 

Two-Week Outlook

Phase 1 sheet pile installation will continue throughout the next few weeks.  Full scale excavation and load out of impacted soil is anticipated to commence the week of December 7.

General hours of operation will continue to be Monday through Friday, 7:00 AM to 3:30 PM.  However, work hours will be extended when necessary to maintain schedule or to complete critical tasks.  
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Installing waler bracing system
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TFS air purification system
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Delivery of soil stabilizing agent

